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General Assistance Program 

           Solid Waste Work Plan Year One  
Tribe:  Yakama Nation  EPA Region 10 
Work Plan Period  Begin:  October 1, 2016 End:  September 30, 2017 

Work Plan Component 1: Pumphouse Rd disposal site transfer station development and open and operating 
as a component of the prior Phase II Site Investigation 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance __  Technical_  Communication __  Administrative__ Solid/Hazardous Waste Implementation_X_ 
Environmental Outcome(s):  
-  Improved tribal health and environment by compliance with environmental and regulatory requirements,  preventing pollution and encouraging  
    management of waste as a resource. 
Intermediate Outcome(s) (this work plan period):-  
- Tribal members have access to a Tribal operated disposal facility that incorporates cultural values and needs.  Tribal development of long term waste 
reduction, recycling and solid waste disposal options. 
-  Economic and environmental gains through improved waste handling methods and systems. 
- Offer alternatives to illegal dumping and bulky items that do not conform to conventional garbage collection. 
- Continue the development of the Yakama Nation Solid Waste Program  
ESTIMATED COMPONENT COST: $130,000.00 each year 
For October 1, 2016 – Sept. 30, 2017 

ESTIMATED COMPONENT WORK YEARS:  .70   10/1/2016-8/31/2017 
 

COMMITMENTS CAPACITY 
INDICATOR  

BEGIN/ 
END 

DATE 

OUTPUTS AND DELIVERABLES  

1 Staff planning for facility design and layout E 3.6 E 3.7 E 
3.8 E 3.17 E3.19 

Oct 2016 Plans for traffic flow, waste separation, rest roo1ms 
 
 

1 
 
 

Clean out  interior of current 50 year old steel 
building 
 

E 3.1 E 3.2  
E 3.3 E 3.5 

Start Nov 
2016 / end 
May 2017 

Create a public user friendly facility for proper disposal of sorted 
solid wastes using Tribal employees. Create cashier, training and 
record keeping areas. Use “green” practices where ever practical, 
such as heating and air conditioning. 

1 Install outdoor lighting for safety and security E3.8 E3.19 Start April 
2017 / end 
June 2017 

Continue creation of use friendly disposal site that is safe and 
investment is secured 

1 Install security alarm system and IT connections for 
computers, fax, etc 

E3.3 E3.19 Start  April 
2017 
End June 
2017 

Workable, safe facility for solid waste employees to operate, and 
security to protect investment 
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1 Move current block structures from Facility shop for 
tires and appliances 

E 3.19 June 2017 accessible site for handling waste tires, appliances, and 
processing (rim or refrigerant removal) 

1 Move Solid Waste Program offices and employee to 
Pumphouse Road site 

E 3.1 E 3.2 E 
3.3 

July 2017 Modern site to conduct current Program functions 
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General Assistance Program 
Solid Waste Work Plan Year  One 

Tribe:  Yakama Nation  Region 10 
Work Plan Period  Begin:  October , 2016  End:  September 30, 2017 

Work Plan Component 2:  Construct disposal site infrastructure at Pumphouse Rd facility 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance __  Technical__  Communication  x_  Administrative__ Solid/Hazardous Waste Implementation _x_ 
Environmental Outcome(s): Improved tribal health and environment by compliance with environmental requirements, preventing pollution           
and reducing climate impacts by  managing waste as  waste as a resource  
Intermediate Outcome(s) (this work plan period): 

• Tribal management and leadership will have an increased understanding of the importance of establishing a comprehensive solid waste 
management program 

• Tribal members will have an increased understanding of the importance of managing waste as a resource 
• Tribal members will have a change in disposal habits at work and at home. 
• Public Awareness of the solid waste codes and penalties associated with violating YN Solid Waste Codes  

Estimated Component Cost$ 36,185.77/each year 
for October 1, 2013 – Sept 30, 2015 
 

Estimated Component Work Years: .20  FTE   each year         10/1/2016-9/30/2017 

COMMITMENTS Capacity Indicator 
 

Begin/End 
Date 

OUTPUTS AND DELIVERABLES  

2.
1 

Demolish old “Z wall” traffic 
devices 

E 3.8 E 3.19 Oct 2016 Unsafe barriers removed and disposed 

2.
2 

Erect two new pole structures with 
roofs over existing drop box areas 
(contracting structure with Planner 
oversight for wind blown litter, 
weather caused leaching, and 
scavenger access)) 

E 3.18 E 3.19 Begin Oct 
2017 / end 
June 2017 

Safe public access area for public and wildlife that eliminates weather 
(leaching, litter) from getting through waste storage boxes. Increases security 
for theft, vandalism, fire, etc. 

2 
.3 

Repair existing fencing and install 
new as a part of the pole buildings 
addition 

E 3.19 June 2017 Security, safety, elimination of unintentional waste migration (windblown 
litter), access to needed infrastructure 

2.
4 

Make and install new signs for 
public transfer station rules, traffic 
flow, and use. Install rate fee 
schedule sign. 

E 3.5 E 3.19 May 2017 User friendly customer information and education items. Improved safety and 
source separation information 

2.
5 

Erect two small pole structures adjacent to current 
building for covered, vented, electronic wastes and 
household hazardous waste (contracting structures 
with Planner oversight to insure safety of storing 
vehicle batteries with flammables). 

E 3.5 E 3.19 Begin 
March 2017 
/ end June 
2017 

Safe facility to collect, store, and process source separated 
wastes that should not be landfilled. 
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                                                                                                   General Assistance Program 
Solid Waste Work Plan 
Tribe:  Yakama Nation     REGION 10 
Work Plan Period  Begin:  October 1, 2016 End:  September 30, 2017 
Work Plan Component 3:  Sustainability and Grant Administration 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance x__  Technical_x_  Communication __  Administrative_x_ Solid/Hazardous Waste Implementation __ 
Environmental Outcome(s) Effective and efficient grant management e ensures that federal funding is properly used to support the capacity 
building of an integrated solid waste management system. 
Intermediate Outcome(s) (this work plan period): 

• Better understanding and competency in program and grant management 
• Improved reporting procedure and internal financial communications  
• Expanded funding  opportunities  

Estimated Component Cost: $8814.23each year  
 

Estimated Component Work Years:    .10FTE  each year       10/1/2016-9/30/2017 

COMMITMENTS Capacity 
Indicator 
 

Begin/End 
Date 

OUTPUTS  AND DELIVERABLES  

     

3.1 Continue to participate in JD 
Edwards training to gain 
better understanding of 
Tribal financial system.   

E 3.1 E 3.2 Begin Oct 
2016 / end 
Sept 2017 

Improved financial record keeping and grant tracking.   Monthly 
monitoring of journal entries as they relate to the grant.   

     

3.2 Attend appropriate grant 
management and solid waste 
trainings.  

E 3.1 E 3.2 Begin Oct 
2016 / end 
Sept 2017 

Travel vouchers, Agenda, Attendance.  Improved grant reporting. 
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